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Research on Building Information Modeling and project management
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There are three kinds of basic project management system in construction
projects regardless of nationality. The reasons are explained by use of transaction cost economics.
Project management system is selected so as to decrease transaction cost with the background of
context between the owner and the contractor. BIM and Robotics are introduced with the purpose of
decreasing production cost of a construction project. However, transaction cost among the stake
holders of the owner should be also considered in order to decrease total cost of a construction
project, Therefore, project management system needs to be diversified for the purpose of it.
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